

VMNH Facilities Committee
Report: February 2021

Jennifer Burnett, Cord Cothren, Lisa Mourner; *ex officio* – Joe Keiper, Jonathan Martin

1. VMNH is ready to proceed with the process of having Siemens conduct a thorough analysis of the Starling Avenue facility, which will provide a the pathway forward using the \$500,000 from Mines, Minerals, and Energy. Physical work on the building should begin later this year.
2. We are ready to proceed with hiring a contractor for the Jean S. Adams Education Pavilion. The Architect is finalizing details with the Department of General Services.
3. Our roofing contractor for the Douglas Avenue facility has submitted all working documents to the Department of General Services for approval.